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Contractor's Name: Project Resources Inc. 2022515
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB I-70 Superfund Site
Time Period: 21FEB0O4 27FEBO4 Report# - 032 o
Project Safety Report
Days Worked To Date: 191 Date of Last Accident: 240CT03
Project Man-hours To Date: 33,464.00 Hours Worked wio Accident: 12,795.50
Comments/Issues: None,
Project QC/QA Report PUB L l C
Project Deficiencies: | None. DOCI Vi
Comments/Issues: None. o TRl
Project Schedule Report
Task Scheduled Current : %
Start Finished PDUR _ Start Finished DUR Complete
Site Set-up 21JULO3 11A0G03 21JULO3* | 12A0G03* 100
Remediation 12a0G03 24A0G03 13AUGG3* 12DEC03 ] 100
Property Close-Qut 15SEPO3 Z20FEBO4 16SEPO3* 20FEB04 60
Final Report 02FEB04 20Feb04 0
PROJECT 21JULO3 20FEB04 21JUL03* 20FEE04 95
* Actual dales.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Four homes remediated, with a total of 141 to date.

Procurement of transportation and disposal underway.

Property owners were contacted and restoration appointments were scheduled.

Restoration appointments were completed at 6 properties, for a total of 50 restoration appointments to date.
Digital copies of property files were created and property completion packets composed.

Sprinkler system representatives met with Ron Brown, Michelle Smith, and Greg Hoover on sub-contracting
out the sprinkler system replacement in 2004.
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Upcoming Project Activities

¢ Eight restoration appointments scheduled for next week.
+ Five properties scheduled for remediation next week.
» Vicior Ketellapper, EPA, and Barbara O'Grady, CDPHE, scheduled on-site meeting for Thursday. March 4,

2004.
Project Quantities
item Unit Last Report |  To Date Comment
Completed Properties Property 137 141
Square Footage Excavated SF 455,291 467,393

*Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations

9 None

Signed:

Date;

27FEB04
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